COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2017

ESTI MATE SUMVARY 17: 23: 46
CONTI D C20845 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20845- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.5 DAYS TI ME ALLOW 132 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280. 3) PERCENT TI ME: 20.83 ORI G TI VE ALLOW 132 WORK DAYS
PRQJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 18/ 2017 DATE TI ME STARTED 05/01/2017
1103 OLD TOME LANE STE 201A DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/ 2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 06/ 2017 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11,547, 180. 72 PARTI Cl PATI NG $ 1, 441, 450. 43 $ 780, 421. 53
AWARD PRQJECT AM: $ 10,582, 629. 50 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 12. 48% TOTAL EARNI NGS 1, 441, 450. 43 780, 421. 53
FUNDS AVAI LABLE: $ 10, 105, 730. 29 STQOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 441, 450. 43 780, 421. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE -39,234.01 -21, 407. 89
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 402, 216. 42 759, 013. 64
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 402, 216. 42 759, 013. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 759, 013. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20845

PCN: 20845-BI D

PRQJECT: STA0853- 101

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00033

Renoval of Pipe

0020 202-00037

Renoval of End Section

0025 202-00090

Renoval of Delineator

0030 202-00195

Renoval of Median Cover

0035 202-00200

Renoval of Sidewal k

0040 202-00202

Renoval of CQutter

0045 202-00203

Renoval of Curb and Cutter

0050 202-00206

Renoval of Concrete Curb Ranp

0055 202-00212

Renoval of Concrete Pavenent (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
35, 000. 00000
3. 000
EACH
600. 00000
7.000
EACH
1, 200. 00000
5. 000
EACH
125. 00000
250. 000
EACH
21. 00000
5, 416. 000
SY
5. 75000
135. 000
SY
20. 50000
278. 000
LF
10. 00000
14, 183. 000
LF
4. 25000
48. 000
SY
40. 25000
39, 824. 000
SY

7.40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 100
0. 000
0. 100

0. 000
3. 000
3. 000

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

152. 000
0. 000
152. 000

5, 416. 000
0. 000
5, 416. 000

58. 000
17. 000
75. 000

124. 000
40. 000
164. 000

12, 354. 000
102. 000
12, 456. 000

0. 000
0. 000
0. 000

243. 000
143. 000
386. 000

Page 2
ESTI MATE RUN 06/ 22/ 2017

17:23: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 500. 00
1, 800. 00
1, 800. 00
1, 200. 00
1, 200. 00
0. 00
0. 00
0. 00
3,192. 00
0. 00
31, 142. 00
348. 50
1, 537. 50
400. 00
1, 640. 00
433. 50
52, 938. 00
0. 00
0. 00
1, 058. 20
2, 856. 40



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202- 00226 Renoval of Asphalt Mat (Special) 75, 070. 000 1, 366. 000
Sy 14, 889. 000 69, 978. 30
4. 70000 16, 255. 000 76, 398. 50
0065 202- 00240 Renoval of Asphalt Mat (Pl aning) 50, 879. 000 8,122. 000
SY 24, 162. 000 45, 907. 80
1. 90000 32, 284. 000 61, 339. 60
0070 202- 00250 Renoval of Pavenent Marking 18, 300. 000 10, 449. 000
SF 377.000 452. 40
1. 20000 10, 826. 000 12,991. 20
0075 202- 00254 Renoval of Pavenent Marking (12 Inch) 8, 550. 000 1, 443. 000
SF 0. 000 0. 00
1. 20000 1, 443. 000 1, 731. 60
0080 202-00810 Renoval of Ground Sign 151. 000 40. 000
EACH 32. 000 8, 320. 00
260. 00000 72.000 18, 720. 00
0085 202-01130 Renoval of CGuardrail Type 3 81. 000 40. 000
LF 0. 000 0. 00
8. 75000 40. 000 350. 00
0090 202- 04002 G ean Cul vert 16. 000 7.000
EACH 0. 000 0. 00
2,900. 00000 7.000 20, 300. 00
0095 203- 00060 Enbanknent Material (Conplete In Place) 15, 466. 000 0. 000
CY 0. 000 0. 00
7.10000 0. 000 0. 00
0100 203-01510 Backhoe 120. 000 12. 000
HOUR 0. 000 0. 00
75. 00000 12. 000 900. 00
0105 203-01594 Conbi nati on Loader 120. 000 0. 000
HOUR 7.000 770. 00
110. 00000 7.000 770. 00
0110 203-01597 Pot hol i ng 40. 000 7.000
HOUR 9. 500 1, 947.50
205. 00000 16. 500 3,382.50



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 120. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0120 208-00002 Erosion Log Type 1 (12 Inch) 1, 170. 000 452. 000
LF 78. 000 319. 80
4. 10000 530. 000 2,173.00
0125 208- 00035 Aggr egat e Bag 282. 000 180. 000
LF 102. 000 1, 810. 50
17. 75000 282. 000 5, 005. 50
0130 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 2, 600. 00
1, 300. 00000 2.000 2, 600. 00
0135 208- 00052 StormDrain Inlet Protection (Type I1) 50. 000 0. 000
LF 0. 000 0. 00
5. 15000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0145 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 5. 000
HOUR 6. 000 240. 00
40. 00000 11. 000 440. 00
0150 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 9. 000
HOUR 0. 000 0. 00
80. 00000 9. 000 720. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 4.000
HOUR 0. 000 0. 00
160. 00000 4. 000 640. 00
0160 208-00107  Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0165 208-00207 Erosi on Control Managenent 132. 000 15. 000
DAY 20. 000 3,100. 00
155. 00000 35. 000 5,425. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00810 Reset Gound Sign 2. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0175 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0180 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0185 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 420. 00000 0. 000 0. 00
0190 212-00006 Seedi ng (Native) 13. 400 0. 000
ACRE 0. 000 0. 00
315. 00000 0. 000 0. 00
0195 212-00032 Soi | Condi tioni ng 13. 400 0. 000
ACRE 0. 000 0. 00
495. 00000 0. 000 0. 00
0200 213-00002 Mil ching (Weed Free Hay) 13. 400 0. 000
ACRE 0. 000 0. 00
405. 00000 0. 000 0. 00
0205 213-00061 Mil ch Tacki fier 2, 680. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0210 304- 06000 Aggregate Base Course (Cl ass 6) 41, 377. 000 0. 000
TON 1, 519. 990 30, 399. 80
20. 00000 1, 519. 990 30, 399. 80
0215 304-09014 Aggregate Base Course (Special) 5, 005. 000 0. 000
TON 0. 000 0. 00
27.00000 0. 000 0. 00
0220 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 68, 747. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2.80000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 43. 500
TON 0. 000 0. 00
130. 00000 43. 500 5, 655. 00
0230 403-33751  Hot Mx Asphalt (Gading S) (75) (PG 64-28) 46, 722. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0. 00
0235 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 24, 499. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0. 00
0240 412- 00800 Concrete Pavenent (8 Inch) 41. 000 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0244 412-01100 Conc Pvnt (11 In) 9, 732. 000 0. 000
Sy 1, 785. 000 173, 269. 95
97. 07000 1, 785. 000 173, 269. 95
0245 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 1, 191. 000 0. 000
Sy 1, 191. 000 161, 976. 00
136. 00000 1, 191. 000 161, 976. 00
0250 412-18050 Rubbi | i zation of Concrete Pavenent 22,916. 000 0. 000
SY 0. 000 0. 00
1. 95000 0. 000 0. 00
0255 420-00113 Geotextile (Drainage) (O ass 2) 32. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0260 506-00209 Riprap (9 Inch) 17. 000 0. 000
CY 0. 000 0. 00
155. 00000 0. 000 0. 00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 276. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0270 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 280. 000 0. 000
LF 0. 000 0. 00
38. 50000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17:23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 603- 05018 18 Inch Reinforced Concrete End Section 10. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
0280 603- 05024 24 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0285 604- 16005 Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0290 605-82100 Pi pe Edge Drain 10, 375. 000 0. 000
LF 0. 000 0. 00
9. 75000 0. 000 0. 00
0295 605-84000 Subsurface Drain Qutlet 540. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0300 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 343. 750 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0305 606- 01340 End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0310 606-01370 Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0315 606- 01380 Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
0320 606- 01385 Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0325 606-02003 End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 606-02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0335 607-11525 Fence (Pl astic) 500. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0340 608- 00006 Concrete Sidewal k (6 Inch) 46. 000 0. 000
5% 12. 000 1,872.00
156. 00000 12. 000 1,872.00
0345 608-00010 Concrete Curb Ranp 195. 000 0. 000
Sy 0. 000 0. 00
88. 00000 0. 000 0. 00
0350 608-00015 Det ect abl e Vr ni ngs 43. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0355 609-21010 Curb and Qutter Type 2 (Section |I-B) 537. 000 0. 000
LF 0. 000 0. 00
33. 50000 0. 000 0. 00
0360 609-21011 Curb and Qutter Type 2 (Section I-M 2, 339. 000 0. 000
LF 70. 000 2,415. 00
34. 50000 70. 000 2,415. 00
0365 609-21020 Curb and Qutter Type 2 (Section Il1-B) 474. 000 0. 000
LF 170. 000 16, 490. 00
97. 00000 170. 000 16, 490. 00
0370 609- 24004 Qutter Type 2 (4 Foot) 196. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0375 609- 24008 Qutter Type 2 (8 Foot) 42.000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0380 609- 24010 Qutter Type 2 (10 Foot) 41. 000 0. 000
LF 41. 000 7,585. 00

185. 00000 41. 000 7,585. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17:23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 610- 00030 Medi an Cover Material (Concrete) 3, 482. 000 0. 000
SF 0. 000 0. 00
6. 80000 0. 000 0.00
0390 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 225. 000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0395 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 77.000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0400 612-00103 Del i neator (Drivable Concrete Installation) (Type I11) 49. 000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0405 613-01200 2 Inch Eectrical Conduit (Plastic) 725. 000 0. 000
LF 0. 000 0. 00
15. 20000 0. 000 0. 00
0410 613-01300 3 Inch Eectrical Conduit (Plastic) 755. 000 0. 000
LF 0. 000 0. 00
18. 20000 0. 000 0. 00
0415 613-07004 Type Four Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0420 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0. 00
0425 614-00011 Sign Panel (Cass I) 372. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
0430 614-00012 Sign Panel (Cass I1) 1, 175. 000 0. 000
SF 0. 000 0. 00
15. 20000 0. 000 0. 00
0435 614-01512 Steel Sign Support (2-1nch Round) (Post) 593. 000 0. 000
LF 0. 000 0. 00
3. 15000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 54. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0.00
0445 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 027. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0450 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 91. 000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0.00
0455 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 99. 000 0. 000
LF 0. 000 0. 00
14. 75000 0. 000 0.00
0460 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0.00
0465 614- 80385 Runble Strip 23, 625. 000 0. 000
LF 0. 000 0. 00
0.21000 0. 000 0.00
0470 614-85003 I npact Attenuator (Low Mintenance) 1. 000 0. 000
EACH 0. 000 0. 00
28, 500. 00000 0. 000 0.00
0475 621-00450 Det our Pavenent 2, 757. 000 2,757. 000
Sy 0. 000 0. 00
29. 00000 2,757. 000 79, 953. 00
0480 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 000 0. 00
136, 000. 00000 0. 500 68, 000. 00
0485 626- 00000 Mobi | i zati on 1. 000 0. 250
LS 0. 250 66, 825. 00
267, 300. 00000 0. 500 133, 650. 00
0490 626-01103 Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 000 0. 00

20, 000. 00000 0. 500 10, 000. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 627-00008 Modi fi ed Epoxy Pavenent Marking 440. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0500 627-00013 Paverent Marking Paint (H gh Build) 3, 280. 000 0. 000
GAL 497. 000 14, 910. 00
30. 00000 497. 000 14, 910. 00
0505 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 4, 250. 000 0. 000
SF 0. 000 0. 00
12. 75000 0. 000 0. 00
0510 627-30323 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 2, 420. 000 0. 000
1)(Inl
) SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0515 627-30328 Preforned Plastic Pavenent Marking (XwWal k- Stop 3, 200. 000 0. 000
Li ne) (Type 1)
SF 0. 000 0. 00
13. 30000 0. 000 0. 00
0520 630-00000  Fl aggi ng 5, 000. 000 474.500
HOUR 2,031. 000 46, 713. 00
23. 00000 2,505. 500 57, 626. 50
0525 630- 00007 Traffic Control Inspection 58. 000 18. 000
DAY 1. 000 125. 00
125. 00000 19. 000 2,375.00
0530 630-00012 Traffic Control Managenent 132. 000 13. 000
DAY 23. 000 15, 870. 00
690. 00000 36. 000 24, 840. 00
0535 630-80338 Barricade (Type 3 MD) (Tenporary) 91. 000 31. 500
EACH 14. 000 3, 640. 00
260. 00000 45. 500 11, 830. 00
0540 630-80341 Construction Traffic Sign (Panel Size A) 327. 000 88. 500
EACH 75. 000 4,575. 00
61. 00000 163. 500 9,973.50
0545 630- 80342 Construction Traffic Sign (Panel Size B) 216. 000 72.000
EACH 36. 000 2,916. 00
81. 00000 108. 000 8, 748. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 630- 80343 Construction Traffic Sign (Panel Size O 15. 000 7.500
EACH 0. 000 0. 00
111. 50000 7.500 836. 25
0555 630-80344 Construction Traffic Sign (Special) 108. 000 39. 000
SF 15. 000 213.75
14. 25000 54. 000 769. 50
0560 630-80355 Portabl e Message Sign Panel 4. 000 1. 000
EACH 1. 000 5,100. 00
5, 100. 00000 2.000 10, 200. 00
0565 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 550. 00000 1. 500 2,325.00
0570 630- 80360 Drum Channel i zi ng Devi ce 532. 000 247.500
EACH 18. 500 666. 00
36. 00000 266. 000 9, 576. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
112. 00000 0. 000 0. 00
0580 630-80370 Concrete Barrier (Tenporary) 900. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0585 630- 80380 Traffic Cone 326. 000 163. 000
EACH 0. 000 0. 00
14. 20000 163. 000 2,314. 60
0590 630-80384 Tubul ar Mar ker 500. 000 131. 500
EACH 3. 000 228. 00
76. 00000 134. 500 10, 222. 00
0595 630-85010 I npact Attenuator (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0600 630- 85020 Mobi | e Attenuat or 2. 000 0. 250
EACH 0. 100 4, 400. 00
44, 000. 00000 0. 350 15, 400. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 630-86800 Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 100 11, 500. 00
115, 000. 00000 0. 600 69, 000. 00
0610 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 500 18, 500. 00
37, 000. 00000 0. 500 18, 500. 00
0615 700- 70002 F/ A ANTI Cl PATED CMO 520, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70013 F/ A Concrete Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70023 F/ A On- The-Job Trai nee 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 700- 70042 F/ A Railroad Fl aggi ng 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70280 F/ A Fire Hydrant 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70594 F/ A DRB Standi ng Committee 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0784 900- 00022 Added |tem (Square Yard)/ Val ue Engineering Change 642. 178 0. 000
Proposal (Contractor Savings)
Sy 642.178 25, 000. 00
38. 93002 642.178 25, 000. 00
0785 900- 00022 Added Item (Square Yard)/ Val ue Engi neering Change 1, 142. 822 0. 000
Proposal (Contractor Savings)
SY 1, 142. 822 22,245.03
19. 46500 1, 142. 822 22,245.03
CAT 0200 CURRENT AMI  $11, 313,259.72 % 778,121.03$% 1,321, 649. 93
CAT NOO300 B-18-B
0680 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 108. 000 0. 000
Sy 107. 000 2,300. 50
21.50000 107. 000 2,300. 50
0685 202-00425 Renoval of Bridge Railing 75. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0690 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 40. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0. 00
0695 515-00120 Wat er proof i ng ( Menbr ane) 245. 000 0. 000
SY 0. 000 0. 00
27.20000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0002 17: 23: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 B-18-B

0700 518-03000 Sawi ng and Seal i ng Bridge Joint 62. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0.00
0705 601- 06100 Concrete (Patching) 2.000 0. 000
(& 0. 000 0. 00
2, 950. 00000 0. 000 0.00
0710 606- 11010 Bri dge Rail Type 10R 65. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 37,307.00 $ 2,300.50 $ 2, 300. 50

CAT NOO301 B-18-C

0715 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 141. 000 0. 000
SY 0. 000 0. 00
21. 50000 0. 000 0. 00
0720 202-00425 Renoval of Bridge Railing 65. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0725 202- 00453 Renoval of Portions of Present Structure (O ass 2) 8. 000 0. 000
SY 0. 000 0. 00
975. 00000 0. 000 0. 00
0730 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 58. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0. 00
0735 515-00120 Wat er pr oof i ng (Menbr ane) 355. 000 0. 000
SY 0. 000 0. 00
27. 20000 0. 000 0. 00
0740 518-03000 Sawi ng and Seal i ng Bridge Joint 159. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0. 00
0745 601- 03057 Concrete O ass DR 1. 000 0. 000
CcY 0. 000 0. 00

3, 650. 00000 0. 000 0.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20845-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO. 0002 17:23: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 B-18-C
0750 601- 06100 Concrete (Patching) 2.000 0. 000
(e 0. 000 0. 00
2, 950. 00000 0. 000 0.00
0755 601- 51005 Gl vani ¢ Anodes 36. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0.00
0760 602-00000 Rei nforcing Steel 40. 000 0. 000
LB 0. 000 0. 00
10. 75000 0. 000 0.00
0765 606- 11032 Bri dge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
535. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 79,114.00 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0770 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
64, 000. 00000 1.000 64, 000. 00
0775 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1.000 24, 000. 00
0780 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
29, 500. 00000 1.000 29, 500. 00
CAT 0400 CURRENT AMI  $ 117, 500. 00 $ 0.00$ 117, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 547,180.72 $

780, 421.53$ 1, 441, 450. 43



